
 
Contract:  64646 Authorization:  40 Date:  7/27/2006
  
County:  Rock Island 
  
Section:  (33NRS)R-1 
  
Route:  FAU 5788 
  
District:  2 
  
Project:   
  
Description:  2.09 MILES OF BITUMINOUS CONCRETE WIDENING OF THE 
EXISTING MILAN BELTWAY TO FOUR LANES AND ITS EXTENSION NORTH OF 
AIRPORT ROAD, CONSTRUCTION OF THE INTERCHANGE AT AIRPORT ROAD 
EAST OF INTESTATE 280 TO EAST OF MILAN BELTWAY. 
  
Contractor:  Valley Construction Co. 
  
Awarded Contract Value:  $19,384,199.58 
 
Authorization Amount:  $40,009.94 
 
Description and Reason for Change:  Balance Final Field Measurements, Plan 
Quantity Error (other than Bridge Plans), Design Change – Initiated by Construction, 
Design Change – Initiated by Design 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 




